

Team 15

Project Title: MISO Emissions Dashboard

Date: 10/24/21

### **Members:**

John DiBasilio

Sean Fleming

Jack Riley

Daman Riat

Dylan Christensen

Tyler Maglaya

Manbir Guron

### **What we've accomplished in the past week/what we've been researching**

John DiBasilio - Worked on testing assignment, specifically the Integration Testing Section (4.3)

Sean Fleming - Worked on testing assignments, did presentation on Tuesday, looked at some more high chart information

Jack Riley - Worked on systems level testing slides and documents.

Daman- Worked on a testing assignment, created a powerpoint slide and annotated with voice.

Tyler Maglaya - looked into Javascript and Highchart

Dylan - Created testing diagram for presentation/lightning talk, sketched out rough project diagram.

Manbir - Worked on testing presentation, added input to project diagram

### **What we're planning to do in the coming week**

John DiBasilio - Since this is the last of the planning assignments, I am planning to start implementing some data to be organized for the project.

Sean Fleming - try to facilitate test code for high chart library and see how the code functions

Jack Riley -Fill in the gaps for other members.

Manbir Guron - Finish project diagram, begin data scraping

Tyler Maglaya - more practice with Javascript and Highchart

Daman- Analyze high cart library, continue learning about data scraping.

Dylan - Dive into source data collection and manipulation, work on the assumptions and estimations

## **Issues we had in the previous week**

John DiBasilio - No issues

Sean Fleming - None

Jack Riley - None

Manbir Guron - No issues

Tyler Maglaya - No issues

Dylan Christensen - No issues

Daman- None